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NAVAL AIR STATION BRUNSWICK, MAINE 
11 SEPTEMBER 2007 

CONFERENCE CALL NOTES 
 
 
1. CONFERENCE CALL ATTENDEES 
 
Lonnie Monaco, Remedial Project Manager  US Navy, NAVFAC MidAtlantic 
Jennifer Wright, Biologist    US Navy, NAVFAC Atlantic 
Dan Waddill      US Navy, NAVFAC Atlantic 
Carolyn Lepage, BACSE TAG Consultant  Lepage Environmental Services  
Claudia Sait, Remedial Project Manager  Maine Dept. of Environmental Protection 
Chris Evans, Project Geologist   Maine Dept. of Environmental Protection 
Christine Williams, Remedial Project Manager US Environmental Protection Agency 
Mike Daly, Remedial Project Manager  US Environmental Protection Agency 
Catherine Guido, Environmental Scientist  ECC 
Al Easterday, Project Manager   ECC 
Jeff Donovan, Environmental Scientist   ECC 
Gina Calderone, Project Manager   ECC 
Lisa Joy, Environmental Director    Naval Air Station Brunswick 
Joe Gallant, Facilities     Naval Air Station Brunswick 
Dale Mosher, IR Coordinator    Naval Air Station Brunswick 
Carol Warren, Esq.     Brunswick Local Redevelopment Authority 
Arnie Ostrofsky, Project Manager   Tetra Tech NUS (TtNUS) 
Linda Klink, Project Manager    Tetra Tech NUS (TtNUS) 
 
2. CONFERENCE CALL DETAILS 
 
The Naval Air Station Brunswick (NASB) Technical Conference Call began at 1000 hours.  The 
conference call phone number was (888) 829-0571 and the pass code was 740074.  Jeff Donovan 
left the call at 1115 hours, Jennifer Wright, Lisa Joy and Joe Gallant left the call at 1140 hours.  
 
3. WELCOME & INTRODUCTIONS 
 
Lonnie Monaco conducted a roll call of the conference call attendees.  Lonnie then asked 
for a moment of silence to remember those lost on 11 September 2001 and for those 
currently in military service. 
 
4. STATUS UPDATE OF ECC FIELD WORK 
 
Eastern Plume Extraction Well Installation 
 
Extraction well EW-05B was installed 12-13 July 2007.  ECC is in the process of getting a 
contractor to lay pipe from EW-05B to EW-05A and then it will be tested.  ECC hopes to 
submit a RFP (request for proposal) to subcontractors by the end of the week.  They will 
have two weeks to respond and a site walk may be set up during that time.   
 
Site 9 Southwest Corner Monitoring Well Installation 
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This well was developed on 29 August 2007.  The drillers hit clay at about 40 feet below 
ground surface.  The screen is at 30-40 feet below ground surface.  EPA (Environmental 
Protection Agency) asked when logs/diagrams/report will be available.  ECC said the report 
will be in letter report format and is slated to be submitted at the middle/end of October 
2007 if waiting on surveyor data.  MEDEP (Maine Department of Environmental 
Protection) says it can wait.  MEDEP thanked ECC for keeping MEDEP informed during 
the well drilling.  ECC said they would PDF the logs and sent them out to the group.  EPA 
suggested that the task of updating the well log books should be added to the next contract. 
 
As for the direct push investigation at Site 9, comments are needed from regulators on the 
soils QAPP (Quality Assurance Project Plan) addendum before moving forward.  The work 
is slated to be performed at the end of November 2007.  NASB representative asked that the 
Base’s environmental team be informed of the schedule when it becomes available.  EPA 
asked if the difference between ash and fill could be identified by sight.  ECC answered that 
it could.  ECC will be doing the direct push investigation.  TtNUS will be doing the RI 
(Remediation Investigation).  It was clarified for the new Remedial Project Manager for 
EPA that north of Neptune Drive is being handled with a removal action while south of 
Neptune Drive is being handled with a remedial action. 
 
Fall 2007 Sampling Event (including LTMP updates) 
The regulators were asked to focus their efforts on commenting on the Eastern Plume Long-
Term Monitoring Plan (LTMP) draft first, before the Sites 1 and 3 Landfill LTMP.   
 
Site 7 was sampled last week.  Site 17 and Site 9 will be sampled this week.  Site 2, 1&3 
and Eastern Plume will be sampled later in the month.  Site 9 LTMP does not include DRO 
(diesel range organics) but wells were sampled in spring 2007 were sampled again for DRO.  
 
MEDEP questioned if the Navy was planning to produce a data dump in the spring and an 
annual report in the fall, which is a modification of the current format. The MEDEP and 
EPA both indicated that they did not have a preference for one format over the other.  It was 
left that ECC and Navy would discuss.   
 
Note: After discussion, Navy decided that the monitoring event reporting format will not 
change with exception of  Sites 1 and 3 Landfill and Eastern Plume, which will now be 
issued as two separate reports instead of one.  
 
Deviation from the Agenda 
There was a long discussion regarding sampling at the Naval Exchange Service Station 
(NEX) site.  MEDEP asked about sampling at NEX and the Old Navy Fuel Farm (ONFF).  
ECC is responsible for sampling at ONFF and TtNUS is responsible for sampling at NEX.  
MEDEP will send suggested NEX sample locations to TtNUS.  Sampling at NEX is not 
scheduled until next spring.  The only sampling that has been done at NEX recently is the 
sampling for the pilot study.  Three rounds of sampling have been conducted.  Round 4 is 
pending because it will need a QAPP with it to address some regulator issues.   
 
The last injection for the pilot study was performed in May 2007.  No sampling has been 
performed since last year.  There is a need to know what it going on downgradient.  
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Approximately five wells should be sampled because DRO/GRO (gasoline range organics) 
is expected in these locations.  Regulators stated that Round 4 of sampling should be done 
with the same procedures as rounds 1-3 so that data is comparable.  The LTMP/QAPP can 
be done at a later date.  MEDEP would like samples tested for GRO.  The downgradiant 
wells should be tested for DRO/GRO.  Method 8260 should be used for analyzing last round 
of samples. 
 
Site 7 Monitoring Well Installation 
 
All three wells were installed 20-21 June 2007.  They were developed and sampled last 
week.  A system is needed for naming the wells.  It was suggested that a site designation be 
part of the naming convention. 
 
Note: At this time, the group was asked by Navy if the next topic of discussion be the Site 9 
letter work plan status instead of the agenda for the October Restoration Advisory Board 
(RAB) meeting because some people would need to leave the meeting early.  The group 
agreed to discuss Site 9 letter work plan status.   
 
5. SITE 9 LETTER WORK PLAN STATUS 
 
Comments from regulators have been forwarded to the contractor.  Responses will be 
submitted to Navy for review upon completion.  There will be a rework start up meeting 
with the contractor tomorrow at 1300 hrs when responses will be discussed.  Regulators 
were encouraged to attend.  Meeting was rescheduled for 1400 hrs so that regulators could 
attend.  The hope is to have the contractors out in the field next week.  Navy thanked 
everyone for their cooperation.  The uncovering of the piles at Site 9 is slated to begin on 
Monday. 
 
6. AGENDA FOR OCTOBER RAB AND TECHNICAL MEETING 
 
Topics for the October RAB and technical meetings were discussed.  Topics included an 
overview of Mere Brook work including figures and a summary of results, if available; Site 
17 work plan, Site 2 work plan, the outcome of the August Data Quality Objectives (DQO) 
meeting, the background study, a Military Munitions Response Program (MMRP) update, 
an update on the website, newsletter, Site Management Plan (SMP) and Community 
Relations Plan (CRP).  MEDEP asked that items such as the website, newsletter, etc. be part 
of the RAB agenda but not the technical meeting so that time and effort at the technical 
meetings could be reserved for more technical discussions.  NEX was suggested at a topic 
for the technical meeting by MEDEP and might benefit from the DQO process.  An update 
on field work was a suggested topic.  It was agreed that discussing Eastern Plume issues 
would be more appropriate for the December technical meeting.   
 
Site 17 and the background study were also suggested as sites that could benefit from the 
DQO process.  The DQO process takes a lot of time.  Usually at least two days are needed 
to be productive.  The group explored the idea of a DQO meeting for the background study. 
 The first day of meetings would be a full day as opposed to the usual later start time.  
Handouts could be made for other topic discussion on the third day, if time allowed.  To 
make the most of the background study DQO meeting, it was suggested that regulators 
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provide a list of major concerns for the group to go over.  MEDEP stated that some major 
concerns were the locations, soil types, etc.  The background study written by Battelle, for 
Naval Computer and Telecommunications Area Master Station Atlantic Detachment Cutler, 
Maine was sited as a good example.  Discussion was had about what is Navy versus non-
Navy impact and what is a Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) release versus a non-CERCLA release.  Storm water, roadways, 
appropriate use of pesticides, etc. were examples of non-CERCLA releases provided. 
 
Note: At this time it was agreed to that the group should stop the meeting to break for 
lunch.  The group agreed to resume the conference call at 1300 hours to discuss the rest of 
the agenda topics.  Attendees that joined the meeting at 1300 hours included Claudia Sait, 
Chris Evans, Carolyn Lepage, Mike Daly, Arnie Ostrofsky, Linda Klink, Gina Calderone, 
Catherine Guido, Al Easterday, Lonnie Monaco and Dan Waddill.  Dan Waddill left the call 
at 1330 hours and Linda Klink left the call at 1355 hours. 
 
NEX, ONFF and Topsham (and/or other off Base activities) were suggested by Brunswick 
Area Citizens for a Safe Environment (BACSE) representative as possible RAB topics.  She 
did not know of any topics that BACSE were particularly interested in hearing about.  Navy 
took this as a sign that they are keeping the citizens informed.  The BACSE representative 
then stated that the group would expect to hear an update on the stipulated penalties.  The 
Mere Brook fish tissue study was suggested as a topic.  
 
7. 1,4 DIOXANE INVESTIGATION UPDATE 
 
TtNUS will be preparing the RI work plan and it is slated to be delivered to regulators 19 
October 2007.  The hope is to implement the plan this field season but it might not be 
possible.  The hope is to do a total characterization including nature and extent.  The plan is 
to do the work all in one phase and fix the problem with an extraction well in the middle of 
the hot spot.  The RI will be in a new format based on Navy guidance.  Instead of the usual 
work plan format, QAPP worksheets will provide the same level of detailed information. 
 
8. STATUS OF DELIVERABLES 
 
Monitoring Event Reports 
All April 2007 draft monitoring event reports are out for review by regulators.  ECC is 
responding to comments received.  MEDEP commended ECC on the job they have been 
doing by providing lists of deliverables for the group to keep them focused.   
 
Community Relations Plan 
The plan is expected to be to regulators before the end of October 2007. 
 
Website 
The website is expected to be launched in October 2007. 
 
Newsletter 
The newsletter is slated to be sent to Navy for review this week.  The public release of the 
next newsletter is scheduled for late October 2007. 
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Other Deliverables (Site 2 Work Plan, Site Management Plan, etc.) 
 
Site Management Plan - The Navy is working with their council on what to distribute as the 
Site Management Plan.  A printed copy for the public and a working electronic copy for 
internal Navy use may be what are distributed.  There was concern about two versions of the 
same document and this being construed as keeping information from the public.  The Navy 
assured the group that this would not be the case.  
 
Site 2 Work Plan –TtNUS needs a scope of work before developing the plan.  A plan might 
be developed by the end of October 2007. 
 
Sites 1 and 3 Operation and Maintenance Plan – ECC is going through the comments 
received and developing response to comments as well as editing the plan.  
 
9. MEETING DATE TO DISCUSS BACKGROUND STUDY WORK PLAN 
 
The group discussed using the technical meetings in October to assess the background study 
with the DQO process. Regulators will have to check with their technical staff (chemists, 
risk assessors, etc.) to see if they can attend the meeting.  If not, another time will have to be 
set aside for the process to take place.  Dates were suggested for an alternative meeting 
time.  Dates in November 2007 were discussed and MEDEP was asked to host the 
alternative meeting in Portland, Maine.  TtNUS was asked to provide a facilitator.  The 
dates of 7-9 November 2007 and 17-18 November 2007 were suggested.  Everyone will 
check for availability on these dates.  If they are not needed for the background study DQO 
meeting then they can be reserved for a DQO meeting of another site such as Site 17. 
 
10. ACTION ITEMS 
 
The action items from the June 2007 and July 2007 meetings were reviewed and labeled with 
status. A new action item list was generated as a result of the September 2007 meeting.  Action 
item lists are attached. 
 
The conference call ended at 1415 hours.  
 
 
 


